

Risk Documentation

Interactive House – Subgroup 2: Units

Revision History.....	1
Risk List.....	2
Risks Handling Plan.....	3
1. General.....	3
R1. Inability to establish stable communication between the mobile/web units and the house server.....	3
R2. Difficulty in dynamically rendering User Interfaces (UIs) sent from the server for new devices.....	3
R3. Team members failing to complete assigned UI components or speech modules within the iterative cycle.....	4
R4. Compatibility issues across different mobile platforms.....	4
R5. Inconsistent UI Scaling across Different Display Formats.....	4
2. Mobile (React Native + Expo).....	5
R6. Mobile Native module incompatibility within the Expo Go sandbox environment.....	5
R7. Mobile Significant performance degradation during complex UI re-renders.....	5
R8. Mobile breaking changes during mandatory Expo SDK version upgrades.....	5
R9. Mobile Over-the-Air update mismatches between JS and Native code.....	6
R10. Mobile Latency and bottlenecks in the React Native Bridge for real-time data.....	6
3. Web (React + Next.js).....	6
R11. Web Security vulnerabilities in web authentication and device control.....	7
R12. Web Poor performance when many devices are loaded.....	7
R13. Web Browser compatibility issues.....	7
R14. Web Data synchronization mismatch between UI and physical devices.....	8
R15. Web Real-time Listener Overload.....	8

Revision History

Date	Version	Description	Author
2026-02-06	1.0	Initial risk assessment for the Units development subgroup.	Daniel Jönsson
2026-02-18	1.1	Add Risks for Mobile development (R6-R10)	Daniel Jönsson
2026-02-18	1.2	Initial risk assessment for Web Unit development. (R11-R14)	Mustafa Al-Bayati
2026-03-15	1.3	Update Web Risk after implementation of Firebase RealTime synchronization and Hub dashboard R15	Mustafa Al-Bayati
2026-04-21	1.4	Add Table of Contents, Refactor	Daniel Jönsson
2026-05-07	1.5	Add Mitigated Column	Patrick Nordahl & Daniel Jönsson

Risk List

Risk Description	Priority	Mitigated
R1. Inability to establish stable communication between the mobile/web units and the house server.	High	Yes
R2. Difficulty in dynamically rendering User Interfaces (UIs) sent from the server for new devices.	High	Yes
R3. Team members failing to complete assigned UI components or speech modules within the iterative cycle.	Medium	Yes
R4. Compatibility issues across different mobile platforms	Medium	Yes
R5. Inconsistent UI Scaling across Different Display Formats	Medium	Yes
R6. Mobile Native module incompatibility within the Expo Go sandbox environment	High	Yes
R7. Mobile Significant performance degradation during complex UI re-renders	Medium	Yes

R8. Mobile breaking changes during mandatory Expo SDK version upgrades	High	No
R9. Mobile Over-the-Air update mismatches between JS and Native code	Medium	No
R10. Mobile Latency and bottlenecks in the React Native Bridge for real-time data	Medium	Yes
R11. Web Security vulnerabilities in Web authentication and device control	High	Yes
R12. Web Poor performance when many devices are loaded	Medium	Yes
R13. Web Browser compatibility issues	Medium	No
R14. Web Data synchronization mismatch between UI and physical devices	High	Yes
R15. Web Real-time listener overload	Medium	No

Risks Handling Plan

1. General

R1. Inability to establish stable communication between the mobile/web units and the house server.

Impact

If the mobile phone or web application cannot communicate with the server, users will be unable to observe or control any house devices. This effectively breaks the core purpose of the unit subgroup.

Indications

Unit test code for server requests returns timeouts or connection errors; the unit fails to receive the initial list of available devices from the server.

Mitigation Strategy

Establish a clear communication protocol/interface with the Server Subgroup early in the design phase. Develop a Mock Server for early unit testing to ensure the UI can handle data once the real server is ready.

R2. Difficulty in dynamically rendering User Interfaces (UIs) sent from the server for new devices.

Impact

The system will fail to be scalable; new devices like a coffee machine or media player will not be controllable if the unit cannot upload and display their specific UI components.

Indications

The unit connects to the server but fails to display the on/off buttons or readouts for certain device types.

Mitigation Strategy

Standardize the UI distribution format like software components for touch screen GUIs across all subgroups. Ensure the server database correctly stores and pushes these UI components to the unit upon request.

R3. Team members failing to complete assigned UI components or speech modules within the iterative cycle

Impact

Delays in the unit subgroup increase the workload for other members and hinder integration tests during the iterative RUP-based process.

Indications

A developer never presents finished code during formal meetings or provides vague updates about progress.

Mitigation Strategy

Clearly define individual tasks and ensure everyone knows their specific responsibilities. Encourage a team-based culture where members ask for help early to solve technical blockers.

R4. Compatibility issues across different mobile platforms

Impact

The application may fail to support users with disabilities if it relies solely on touch screens that are unavailable or incompatible with certain hardware.

Indications

The GUI component is slightly different or non-functional on older phones or specific browser versions.

Mitigation Strategy

Incorporate alternative interaction techniques like speech recognition and gestures as core requirements early in the project. Use common frameworks like Android or web-based interfaces to ensure a more uniform communication model.

R5. Inconsistent UI Scaling across Different Display Formats

Impact

Degraded user experience (UX) where buttons may be too small or text overlaps, though core system control remains functional.

Indications

Visual artifacts or layout distortions appear when switching between small mobile phone screens and larger laptop web interfaces.

Mitigation Strategy

Strive for context-dependent ways of communicating and utilizing responsive design patterns for all UI components. Test UI rendering on various screen resolutions (laptop, tablet, and phone) during the prototype phase.

2. Mobile (React Native + Expo)

R6. Mobile Native module incompatibility within the Expo Go sandbox environment

Impact

Development may stall if a required feature like specific Bluetooth low energy protocols for house devices is not supported by the default Expo Go app.

Indications

A third-party library fails to link, or an error stating "Native module cannot be null" appears during testing.

Mitigation Strategy: Identify all hardware/native requirements early. If a library is unsupported by Expo Go, immediately transition to Development Builds using expo-dev-client to include custom native code.

R7. Mobile Significant performance degradation during complex UI re-renders

Impact

The UI becomes sluggish or unresponsive when many house devices are updated simultaneously, leading to dropped frames (stuttering).

Indications

Noticeable delay in button response; "JS thread" frame rate drops below 60fps in the React Native Debugger.

Mitigation Strategy

Use React.memo or PureComponent to prevent unnecessary re-renders of device components. Implement FlatList with getItemLayout for efficient rendering of large device lists.

R8. Mobile breaking changes during mandatory Expo SDK version upgrades

Impact

As Expo deprecates older SDK versions, the team may be forced to upgrade, which can break existing navigation or UI libraries.

Indications

Build errors or "deprecated" warnings can appear in the console after a new SDK release.

Mitigation Strategy

Perform incremental upgrades to one version at a time. Use `npx expo-doctor` after every upgrade to identify and fix dependency conflicts automatically.

R9. Mobile Over-the-Air update mismatches between JS and Native code

Impact

Pushing a JavaScript update via EAS Update that requires new native code (not yet installed on the user's device) will cause the application to crash.

Indications

The app opens but immediately crashes or displays a white screen after an OTA update is downloaded.

Mitigation Strategy

Use Runtime Versions in `app.json` to ensure OTA updates are only delivered to native builds that can support them.

R10. Mobile Latency and bottlenecks in the React Native Bridge for real-time data

Impact

High-frequency data can clog the bridge between JavaScript and Native layers, causing the entire UI to freeze.

Indications

Real-time data updates appear jumpy or stop entirely when the user interacts with other UI elements.

Mitigation Strategy

Offload intensive logic to the native side using Native Modules or utilize libraries like Reanimated that run animations/logic directly on the UI thread, bypassing the bridge.

3. Web (React + Next.js)

R11. Web Security vulnerabilities in web authentication and device control

Impact

Unauthorized users may gain access to the smart home system and control devices such as doors, lights, or alarms. This could create serious safety and privacy issues.

Indications

Users access system without login
Weak password validation
Unauthorized device commands executed
API endpoints accessible without authentication

Mitigation Strategy

Use secure authentication (Firebase Auth)
Implement role-based access control
Validate all requests from frontend
Use HTTPS and secure tokens
Regularly test authentication security

R12. Web Poor performance when many devices are loaded**Impact**

If many devices are connected (lights, sensors, coffee machine, etc.), the web UI may become slow or unresponsive, reducing usability.

Indications

Slow page loading
Lag when switching zones
Delayed button response
Browser freezing

Mitigation Strategy

Optimize React components
Use lazy loading for devices
Implement pagination or grouping by zones
Minimize unnecessary re-rendering
Use efficient state management

R13. Web Browser compatibility issues

Impact

Web applications may not function correctly on different browsers (Chrome, Edge, Firefox, Safari), affecting accessibility for users.

Indications

UI layout breaks in certain browsers
Buttons not responding
CSS styles missing
JavaScript errors

Mitigation Strategy

Test on multiple browsers
Use standard web technologies
Avoid unsupported features
Use responsive and cross-browser CSS

R14. Web Data synchronization mismatch between UI and physical devices

Impact

The UI may display incorrect device status compared to actual Arduino/physical device state, causing confusion and wrong decisions.

Indications

UI shows light ON but physically OFF
Delay in sensor updates
Multiple users see different states

Mitigation Strategy

Implement real-time database updates
Sync device state after each command
Add refresh/sync button
Show last update timestamp

R15. Web Real-time Listener Overload

Impact

If too many real-time listeners are active simultaneously (for example, when many users monitor devices), the web client may experience unnecessary updates or slow performance.

Indications

- Frequent UI refreshes
- Increased browser CPU usage
- Delayed response to user interactions

Mitigation Strategy

- Limit the number of active listeners
- Group device updates in a single Firestore document when possible
- Unsubscribe listeners when components unmount
- Optimize React state updates to prevent unnecessary re-renders